


Current Performance

July 14 – June 15

What We Measure

Percent of Projects Completed On-Time

95.1%



Methodology

How We Measure

Construction projects can be scheduled for completion in two different ways: calendar completion date or working days. Projects assigned a calendar completion date use that date as a target for the end of construction work. Other projects are given a certain amount of working days to complete construction work. This allows the contractor flexibility to make adjustments for variables including weather, equipment availability, or geography. We measure the difference between actual days to complete a job and projected days to complete a job.

KDOT aims to continually improve our ability to estimate the time required to complete a project. Factors such as flooding, drought, or severe freeze/thaw cycles can lead to schedule changes. KDOT's top priorities are the safety of the construction workers and the travelling public and providing a quality project. Therefore, projects may require additional days to complete because of an issue recognized in the field.

Contact

Sandra Tommer
Bureau Chief, Construction and Maintenance
785.296.7129
SandraT@ksdot.org